

Supplementary Aggregate Resources Policy Study

Town of Caledon					MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	NOVEMBER	DECEMBER	JANUARY	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER					
15-Apr-24					REVIEW PART 1	PART 2	POLICY FORMATION PART 1					POLICY FORMATION PART 2										RECOMMENDATIONS					
TASK	TASK	CONTENT NOTES	START	DUE																							
1a	Background Review Part 1																										
	Historical Perspective		05-01-23	05-22-23																							
	First Version Internal Discussion		05-29-23																								
	Facts and Issues Assessment		05-15-23	06-05-23																							
	First Version Internal Discussion		06-08-23																								
	Full Background Review Document		05-22-23	06-12-23																							
	First Version Internal Discussion		06-21-23																								
1b	Background Review Part 2																										
	Indigenous Meeting		06-29-23																								
	Briefing Council		07-11-23																								
	Background Document		06-19-23	07-07-23																							
	Internal Discussion		07-12-23																								
	Working Group Meeting		06-26-23																								
2a	Policy Formation Part 1																										
	Policy Priorities & Implementation		07-10-23	09-15-23																							
	Working Group Meeting		08-10-23																								
2b	Policy Formation Part 2																										
	PRELIM. Policy Options	First drafts of materials (for feedback)	09-18-23	11-12-23																							
	Working Group Meeting		09-25-23																								
	Internal Review	Staff review of prepared materials	11-12-23	12-31-23																							
	Process Review	Respond to Council direction	01-15-24	02-16-24																							
	Issues Review and Discussion	Focussed discussion on Working Group issues, finalize Background Report	01-29-24	04-19-24																							
	Finalize Policy Options Report	Final Policy Options Report to inform public engagement	02-19-24	04-12-24																							
	Working Group Meetings	4x discussions on aggregate issues, draft content (to feed into the two reports)	02-20-24	05-16-24																							
	Council Week		03-04-24	03-08-24																							
	Website Update	Provide project status update and materials (if available)	03-04-24	04-26-24																							
	Briefing Council	Background Rep. / Policy Options Rep.	06-18-24																								
	Website Update	Comprehensive update with all materials	06-21-24																								
	Public Open House	On "issues raised" out of research	06-24-24	06-28-24																							
3	Recommendations																										
	Final Report (and draft OPA / Z)	Recommendation Report, OPA, ZBA if needed (plus revisions time)	07-01-24	08-15-24																							
	Working Group Meeting	Review items	07-18-24																								
	Website Update / SPM Not	Post no later than dates on right	08-13-24	08-27-24																							
	OP & ZBA Public Meeting		09-03-24	09-17-24																							
	Committee & Council Adoption		09-17-24	10-15-24																							

We are here



... OR ...