

Schedule E

Hi Kevin,

I hope all is well with you. Sorry about not getting back to you last week.

With [REDACTED] departure we have split [REDACTED] duties up related to the program and construction, but I can still be the main point of contact on Bolton Camp, particularly related to the development side of activities.

The following is a short update:

TRCA is currently finalizing detailed design and permitting for the renewed Hub (former Recreation Hall) and Accessible Pool. We anticipate that this will be completed in the next month and we will be ready to release tenders for this work in 2020. We recently applied for a Federal Infrastructure Grant to support the construction which will augment the funding in place from the CCCGT, Region of Peel and Canadian Tire Jumpstart Charities. To this end, we have not spent the funds generously provided from the CCCGT and are holding it in the capital account for Bolton Camp as this will be utilized for the construction phase of the Hub and Pool project.

Let me know if you would like any additional information.

Thanks,
Darryl

Darryl Gray
Director, Education and Training
Education and Training
T: (416) 661-6600 ext. 5881
C: (416) 791-0327
E: darryl.gray@trca.ca
A: 101 Exchange Avenue, Vaughan, ON, L4K 5R6 | trca.ca